



150

TOTAL ITEMS

97

COMPLETED

30

IN PROGRESS

15

PENDING

Status Breakdown by Project Type

PROJECT TYPE	TOTAL	PENDING	IN PROGRESS	DONE	CANCELLED	ON HOLD	COMPLETION %
<div></div> Free-WIFI	60	5	10	42	2	1	<div></div> 70.0%
<div></div> PNPKI	45	8	12	22	2	1	<div></div> 48.9%
<div></div> IIDB	30	2	6	21	1	0	<div></div> 70.0%
<div></div> eLGU	15	0	2	12	0	1	<div></div> 80.0%

Status Distribution Summary

STATUS	COUNT	PERCENTAGE
<div>DONE</div>	97	64.7%
<div>IN PROGRESS</div>	30	20.0%
<div>PENDING</div>	15	10.0%

Key Insights:

- Completion Rate: 64.7% of all projects are completed
- Active Projects: 30 projects currently in progress
- Pending Review: 15 projects awaiting activation
- On Hold: 3 projects temporarily suspended

STATUS	COUNT	PERCENTAGE
CANCELLED	5	3.3%
ON HOLD	3	2.0%